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I. Introduction 
RP is a system for the seamless integration of all 
the information flowing through the company such 
as finances, accounting, human resources, supply 
chain, and customer information [8]. The selection, 
procurement, and deployment of an ERP system are 
nothing but involvement of high risks in exchange for 
significant business and financial rewards [12]. A 
successful ERP system can be the backbone of business 
intelligence for an organization because it can give 
managers an integrated view of the processes involved 
within it [14]. The effective ERP implementation brings in 
reduction of cost improvement in quality, productivity & 
customer service, better resource management, 
improved decision-making, planning and hence 
organizational empowerment [15]. Despite the wide 
spread applications and benefits of ERP systems, the 
statistics show that about 30% of ERP implementations 
have been successful [16]. In order to overcome failures 
through comprehensive literature review 11 critical 
factors for successful implementation of enterprise 
systems were identified as ERP teamwork and 
composition; change management program and culture; 
top management support; business plan and vision; 
business process reengineering with minimum 
customization; project management; monitoring and 
evaluation of performance; effective communication; 
software development, testing and troubleshooting; 
project champion; appropriate business and IT legacy 
sysFactstems .  
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II. Project management 
methodologies and techniques 
ERP is a management mode or techniques. 
Many companies regard ERP system implementation as 
a project management [7]. The implementation of ERP 
projects involves various management functions, which 
inevitably leads to different levels of management 
reorganizations [9]. Successful project management is 
about managing the risk. Project Management is the 
application of knowledge, skills, tools, and techniques to 
project activities to meet project requirements. This can 
be done by using a formal project management structure 
(PMS). One of the worlds famous PMS is project 
management body of knowledge (PMBOK), which is 
developed by Project management institute (PMI). This 
methodology includes 5 processes/phases of project 
management such as project initiation, planning, 
execution, control, and closing. Also it is comprised by 9 
knowledge areas such as Project Integration 
Management, Project Scope Management, Project Time 
Management, Project Cost Management, Project Quality 
Management, Project Human Resources Management, 
Project Communications Management, Project Risk 
Management, and Project Procurement Management. 
The results from the study on project management 
strategies under PMBOK frame work by Fergal et- al[3], 
illustrates PMBOK as bit fit for ERP projects and also 
reveals that the importance of project governance and 
the need for a multi-level structure spanning both the 
cooperate and local levels. These structures would 
ensure the project to be directed properly & focused, and 
to reduce delays & rework due to the fact that timely 
problem resolution could be carried out [3].  
Since ERP environment faces constant change 
and reassessment of organizational processes and 
technology [18] and hence the project management 
method used with ERP deployments must provide 
adaptability and agility to support these evolutionary 
process and technology [17]. The major problem with 
software development/deployment is managerial, but not 
technical. Therefore a method of augmenting structured 
project methods with agility to produce a new approach 
to managing projects is proposed by Alleman [12]. This 
method is based on venture capitalist approach which 
includes: staged investments, managed risks & people 
(team involved). The author discovered that traditional IT 
project management waterfall model which includes 
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planning, change and stability had several erroneous 
assumptions. However he suggested that through 
planning in the presence of uncertainty, avoiding 
dysfunctional relationships and improper pretentions, we 
can overcome the flaws in traditional approach. By 
applying agile values, author proposed the following 
principles for managing ERP projects in agile manner: 
assume simplicity, embrace change, enabling the next 
effort, incremental change, maximize stakeholder value, 
manage with a purpose, multiple views, rapid feedback, 
working software is the primary goal and travel light[12]. 
III. Role of project manager 
Jones et-al [19] explained that the first six out of 
sixteen technology factors associated with software 
disasters are specific failures in the domains of project 
management, and three of the other technology 
deficiencies can be indirectly assigned to poor 
management practices. The top 10 ERP management 
headaches rank issues are project size, staffing, risk 
management, unreasonable deadlines, funding, 
organizational politics, scope creep, unexpected gaps, 
interfaces, and resistance to change [20]. One of the 
basic principles for assuring the ERP implementation 
success is the appointment of the project manager, who 
should be most talented business manager. The 
characteristics of a successful project manager are 
flexible, disciplined, quick learner, good decision maker, 
ERP expert, having business experience, political clout, 
good formal education, well liked, and motivates staff 
[23]. In order to make ERP project successful, the project 
manager must work efficiently in   the following areas: 
deciding on project scope, managing risks, discovering 
gaps, the right staff, preventing brain drain, project 
scheduling, interface with other systems, monitoring 
progress, and managing chaos[20]. In addition, the 
focused management by project manager of the 
following critical activities that streamline the ERP project 
management will enhance the success of any ERP 
project:  Embrace overall goals and objectives, defining 
requirements, review as is – to be, use proto education, 
business system test/conference room pilot(CRP), 
execute timely cut-over/conversion processes, and going 
live and beyond[11].  
IV. The impact of project management 
in ERP Implementation  
The strategic project management in [system 
evolution] enables success by first detecting the need for 
change in all relevant corners of the company, and 
second, servicing the need with appropriate resources. 
By actively addressing the change needs of people, 
process, and technology, the SPM will ensure the system 
that is deployed meets tenets of overall business strategy 
while also becoming the enabler of success. 
a) Pre implementation 
In the article [21], the author proposes that the 
key to successful ERP implementation is through the use 
of project management life cycle theory analysis of 
various stages of ERP implementation, and it cannot be 
considered lead to failure. He supports his stand by 
introducing the Tasly ERP projects in the pre project 
research, project organization and project management 
in the process of successful experience. Throughout the 
project management concepts and methods of 
operation, ultimately leads to success of ERP system and 
enhances the overall enterprise management level. And 
due to comprehensive survey & evaluation, efficient 
project management team, sound project management 
information and because of the need and the change 
continues to improve the Tasly was successful in 
implementing ERP. 
b) During implementation 
Tsai et al[7], through an immense literature 
review identified and categorized 8 achievement level of 
project management as (1) fulfilling business 
implementation goal (2) full of top management support 
(3)  meeting schedule goal (4) meeting budget objective 
(5) triggering effective communication (6) solving  
problem (7) fulfilling integration of system and (8) user 
acceptance[7]. The study and the empirical investigation 
on consultant criteria, project management and 
performance enhancement indicated that these three 
factors are integrated and the service quality one affects 
the other and hence adds to performance enhancement 
of the ERP implementation [7]. 
c) Post implementation 
Ying shi [12], through a case study in application 
research of project management in ERP system 
implementation process, revealed that the Project 
management theory and methods were used in the 
construction of enterprise information, in line with the 
overall planning, step by step principles for the business 
to the ERP project involves all aspects of effective 
planning, organization, management and monitoring, 
thus to achieve the desired goals and effect for the 
enterprise benefits.  
d) Organizational culture  
Public and private sectors: The recent years 
have shown a tremendous growth in application of ERP 
systems in public and government sectors. It is observed 
that public leaders are more concerned in implementing 
the best practices for each business process provided by 
ERP. In general the ERP project implementation is based 
on the three factors as people, process and technology. 
But the IT based challenges in government sectors are 
mostly human than technical. And one of the main 
causes among them is poor project management [5]. 
From the study on Jordanian culture in [4] the author 
described that there is a significant difference in project 
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management aspects, in ERP implementation, when 
applied to public and private sectors. Moreover, since the 
critical decisions and approvals are taken only by top 
management and due to rigid hierarchy and structures, 
more bureaucracy and delay in decision making in public 
organizations leads to affect timely implementation [4]. 
Large and SMEs: Through the appropriate use of 
Characteristic Analysis Method (CAM), a tool to ensure 
that the IT project is manageable and consistent by its 
different goals content and development approaches, a 
case study on three SMEs, the author shown 
inadequacies in the fields of management and leadership 
that the implementation of ERP system causes risks in 
companies [15]. 
e) Risk Management 
ERP projects implementations are complex, 
resource-intensive and risky. And risks can be mitigated 
through strong executive sponsorship, communication 
and involvement of stakeholders, and good project 
management [5].  Davide et- al[6] classified ERP project 
failure into four levels as process failure, expectation 
failure, interaction failure, and correspondence failure, 
which directly relates to the critical activities of project 
management team as explained earlier in this paper [6]. 
Hence an emphasis must be placed on project team 
selection and project manager’s pursuance should be on 
specific areas of ERP life cycle, i.e. if any unclear area 
not solved in exploration cycle of ERP project must be 
taken care in implementation else this would remerge 
post go-live with disastrous consequences [3].  
V. Conclusion 
By studying various project management 
methodologies and techniques, and also through various 
literatures, it is found that in ERP project life cycle, the 
project management plays a key role and hence a proper 
emphasis must be placed in selecting the project team 
that ensures proper decision making and results in timely 
project completion. Hence by applying the theory and 
method of project management life cycle on project 
implementation will consequently endure success .The 
future research can be carried out in enhancing ERP 
implementation through web 2.0 technologies and also 
Lean management, which indeed suffice with ERP 
software. 
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